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A. Write a brief narrative of work accomplished.  Compare actual accomplishments to 

objectives established as indicated in the work plan.  When the output can be 

quantified, a computation of cost per unit is required when useful.*  

 

Participants:   

 Scott Marsh, state weed specialist – biological control release and monitoring. 

 Jeff Vogel, SPRO - biological control release.                      

 

 May 15, 2012 - Cooperative agreements were signed. 

 June 28, 2012 – Scott Marsh surveyed potential release site at Troy in Doniphan County 

to determine size and extent of purple loosestrife infestation. 

 June 29, 2012 – Scott Marsh surveyed Mound City and spoke with County Weed 

Director and determined there was not a purple loosestrife infestation. 

 July 2, 2012 – Scott Marsh surveyed old nursery site in Johnson County to determine size 

and extent of purple loosestrife infestation. 

 July 16, 2012 – 400 loosestrife root weevil (Hylobius transversovittatus) received from 

Nez Perce Bio-control Center in Idaho. 

 July 17, 2012 – 200 loosestrife root weevils were released in Doniphan and Johnson 

counties by Jeff Vogel. 

 August 23, 2012 – Scott Marsh checked release location at Johnson County.  A large area 

around release site had been mowed and did not location any weevils. 

 September 21, 2012 – Scott Marsh checked release location at Doniphan County. 

 

Funding Amount 

(USDA) 

Funding Amount 

(KDA) 

Total Number of 

Biological Control 

Agents  

Cost Per Unit 

Proposed = $4,367 Proposed =$1,486 Proposed = 4,000 Proposed= $1.46 

Actual = $4,367 Actual = $1,486 Actual = 400 Actual = $14.63 

 

1.   Survey methodology (trapping protocol): 

 

 Common Name Scientific Name 

Pest: Loosestrife Defoliating Beetle Galerucella  pusilla 

 

 Proposed Actual 

Sites (Locations): 2 2 

Biological Control Agents: Loosestrife Defoliating Beetle 

(Galerucella  pusilla) 

Loosestrife Root Weevil 

(Hylobius transversovittatus) 

 

 Proposed Actual 

Number of Counties: 2 2 

Counties: Doniphan and Linn Doniphan and Johnson 
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2.   Survey dates: 

 

 Proposed Actual 

Biological Control Release Dates: May July 

 

3.   Benefits and results of survey: 

 

 Positive Negative Total Number 

Biological Control Release 

400 0 

400 - Loosestrife 

Root Weevil 

(Hylobius 

transversovittatus) 

 

4.   Database submissions: 

 

Records Submitted to NAPIS 
 

   Pest: LOOSESTRIFE ROOT WEEVIL                                                      

County                                           Positive  Negative     

Doniphan                                             1         0          

Johnson                                              1         0          

State Total                                          2         0          

   

B. If appropriate, explain why objectives were not met.*  

 

 Biological control insects were not able to be shipped in May.   

 Mound City Lake in Linn County did not have purple loosestrife so an alternative site at a 

nursery in Olathe in Johnson County was chosen. 

 The loosestrife defoliating beetle (Galerucella  pusilla) was not available so loosestrife root 

weevil (Hylobius transversovittatus) was released instead. 

 Part of the release site in Johnson county had been mowed. 

 

C. Where appropriate, explain any cost overruns or unobligated funds in excess of $1,000. 

*  

 

*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51 

 

Approved and signed by 

 

 

_______________________________   Date: _______________________ 

Cooperator 

 

 

_______________________________  Date: _______________________ 

ADODR 


